
UPWP FY 2006-2007 PACOG ACTIVITY SCHEDULE

Planning Planning
Task Description Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Emphasis Areas Task Description Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Emphasis Areas

2005 2005 2005 2006 2006 2006 2006 2006 2006 2006 2006 2006 Supported 2006 2006 2006 2007 2007 2007 2007 2007 2007 2007 2007 2007 Supported
1.0 PROGRAM ADMINISTRATION 1.0 PROGRAM ADMINISTRATION

1.1 Management, Support and Coordination 1.1 Management, Support and Coordination
1:  General Administration ~50% 1,2,3,4,5 1:  General Administration ~45% 1,2,3,4,5
2:  LR Trans and Comp Plan Administration ~7.5% 2,4,5 2:  LRTP Update Oversight andAdministration ~25% 1,2,3,4,5
3:  Coordination with Transit System ~7.5% 1,3,5 3:  Coordination with Transit Element - LRTP ~5% 1,3,5
4:  Coordination with Bike/Ped Plans ~ 5% 1,2,4,5 4:  Coordination with Bike/Ped Element - LRTP ~ 5% MAPS 1,2,3,4,5
5:  TIP Amendments ~ 5% 3,4,5 5:  TIP Amendments ~ 5% 3,4,5
6.  Coordination of Sub-area studies  ~5% 2,4 6.  Annual Report for FY 2006 UPWP ~5% REPT 5
7.  Revisions for FY 2007 UPWP ~5% Draft UPWP 1,2,3,4 7:  Preparation of FY 2008-2009 UPWP ~10% Draft Rev Rev UPWP 4,5
8. Preparation of FY 2007-2012 TIP ~10% Draft Rev Rev TIP 1,3,4
9:  Annual report for FY 2005 UPWP ~5% REPT 5
1.2 Public Information and Involvement 1.2 Public Information and Involvement
1:  Information, Outreach, Policies ~60% REPT 2,4 1:  Information, Outreach, Policies ~60% REPT 2,4
2:  Involvement/Environmental Justice ~40% REPT 2,4,5 2:  Involvement/Environmental Justice ~40% REPT 2,4,5
1.3 Professional Development 1.3 Professional Development
1:  Travel to meetings ~40% 2,3,5 1:  Travel to meetings ~40% 2,3,5
2:  Professional training and conferences ~40% 1,2,5 2:  Professional training and conferences ~40% 1,2,5
3:  Dues and publications~20% 2,3,5 3:  Dues and publications~20% 2,3,5

2.0 TRANSPORTATION DATA & ANALYSIS 2.0 TRANSPORTATION DATA & ANALYSIS
2.1 Transportation Data and Mapping 2.1 Transportation Data and Mapping
1:  Obtain/update socioeconomic data ~40% REPT REPT REPT REPT 4,5 1:  Provide socioeconomic data - update LRTP ~40% 4,5
2: Obtain.update environmental data ~30% REPT 2,4,5 2: Provide environmental data  - update LRTP~30% 2,4,5
3:  Upgrade and maintain MPO/TPR website ~10% 2,4,5 3:  Upgrade and maintain MPO/TPR website ~10% 2,4,5
4:  Integrate data and mapping with website ~20% REPT 2,5 4:  Integrate data and mapping with website ~20% 2,5
2.2 Traffic Counting 2.2 Traffic Counting
1:  Conduct approximately 150 traffic counts REPT 3 1:  Conduct approximately 150 traffic counts REPT 3
2.3 Accident Monitoring 2.3 Accident Monitoring
1:  Update and maintain databases ~50% REPT 1 1:  Update databases for LRTP ~50% REPT 1
2:  Analyze, prepare reports/forecasts ~50% REPT 1 2:  Analyze reports for LRTP update ~50% REPT 1
2.4 Modeling, Planning, and Maintenance 2.4 Modeling, Planning, and Maintenance
1:  Updating/calibrating TransCAD Model ~40% REPT REPT 1,5 1:  Using TransCAD Model - update LRTP ~70% REPT 1,5
2:  Develop/maintain ArcGIS projects ~30% 2,4,5 2:  ArcGIS projects for LRTP update ~30% 2,4,5
3:  Modeling/conducting Sub-area Studies ~30%
2.5  Sub-area Transportation Studies 1,2,3,4,5 2.5  Sub-area Transportation Studies
1:  Phased construction of major roadways Draft Rev REPT None conducted when LRTP is being updated N/A
2.  Preliminary assessment for commuter rail Draft Rev REPT
2.6  Long Range Plan Update 2.6  Long Range Plan Update
1:  Reserved funds for future LRTP update 1,2,3,4,5 1.  Reserved funds for future LRTP updates 1,2,3,4,5

FTA/FHWA PLANNING EMPHASIS AREAS (PEAs) FTA/FHWA PLANNING EMPHASIS AREAS (PEAs)
1.  Incorportation of Safety and Security Within Planning Processes 1.  Incorportation of Safety and Security Within Planning Processes
2.  Integration of Planning and Environmental Processes = Ongoing or Continuous UPWP activities 2.  Integration of Planning and Environmental Processes = Ongoing or Continuous UPWP work activities
3.  Incorporation of Management and Operations Within Planning Process = Periodic UPWP work activities 3.  Incorporation of Management and Operations Within Planning Process = Periodic UPWP work activities
4.  Consultation with Local Officials in Non-Metropolitan Areas = Special UPWP work activities or studies 4.  Consultation with Local Officials in Non-Metropolitan Areas = Special UPWP work activities or studies
5.  Enhancing the Technical Capacity of Planning Processes to Support Decision Making 5.  Enhancing the Technical Capacity of Planning Processes to Support Decision Making
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